



ADDENDUM NO. 1

PROJECT: **Kootenay Street Watermain**

PAGE: 1 of 1

DATE: August 29, 2023

CONTRACT NO.: 1479-042-002B

OWNER: **Village of New Denver**

DISTRIBUTION:

Owner (X)

ISSUED BY: **Scott Wallace, P.Eng**

Bidders (X)

TRUE Consulting

File (X)

TO ALL TENDERERS OF RECORD

1. GENERAL

- 1.1 This Addendum is issued prior to Tender closing to provide for certain revisions as noted herein.
- 1.2 All such revisions will become part of the Work and the effects shall be included in the Tender Price.
- 1.3 All work shall be performed in accordance with the Contract Documents

2. INSTRUCTIONS TO TENDERERS PART I

- 2.1 **3.0 Submission of Tenders.** Revise section 3.4 (tender closing date and time) as follows:

Tenders and tender amendments are to be received on or before:

Tender Closing Time: 10:00 am local time

Tender Closing Date: Thursday September 7, 2023

3. FORM OF TENDER

- 3.1 The project schedule and Milestone Dates listed in Appendix 2 – Construction Schedule have been revised. The Milestone Dates are now described as ‘Village’s target completion date, for reference’. These targets dates would enable the watermain construction and commissioning to occur in the Fall of 2023, but would allow the road repaving to occur in the Spring of 2024. In that situation, the Contractor would be required to temporarily finish the road surfacing with base gravel to ground level in the Fall of 2023 – and the Village would then maintain that gravelled surface through the Winter months.

Further, on the revised Appendix 2, the Contractor is required to provide actual construction dates that they will be able to achieve. Contractors do not have to propose to achieve the Village’s target completion dates in order to submit a valid tender. As described in Contract Provisions section CP3 – Award, the Village will have consideration for the Contractor’s proposed schedule when awarding this work. The Village will not necessarily Award to the lowest bid. Appendix 2 – Rev.1 is attached to this Addendum.

END OF ADDENDUM NO. 1

Village of New Denver**Kootenay Street Watermain**

Indicate proposed completion dates, and general schedule for work with bar chart for major item descriptions and time.

Anticipated Contract Award: September 12, 2023

MILESTONE COMPLETION DATES:

	Village's target completion date, for reference:	Contractor's proposed completion date:
Milestone 1 (fire hydrant commissioned):	October 1, 2023	
Milestone 2 (Substantial Performance):	November 15, 2023	
Milestone 3 (Total Performance):	May 31, 2024	

ACTIVITY Week Beginning:	CONSTRUCTION SCHEDULE								
	Sept 2023	Oct 2023	Nov 2023	Dec 2023	Jan 2024	Feb 2024	Mar 2024	April 2024	May 2024
Mobilization									
Watermain installation									
Fire hydrant commissioning									
Surface restorations									

No work onsite from
November 15, 2023
through March 31, 2024.

Tenderer's Initials